

Project manager

Project dates

May 1, 2026 - Aug 2, 2026

Completion

0%

Tasks

35

Resources

4

Tasks

Name	Begin date	End date
SmartCode	5/1/26	8/1/26
Planning & Analysis	5/1/26	5/15/26
Define goals & stakeholders	5/1/26	5/15/26
Gather system requirements	5/1/26	5/15/26
Define user flows	5/1/26	5/15/26
Define learning strategy	5/8/26	5/15/26
Define gamification & KPIs	5/8/26	5/15/26
System Design	5/18/26	5/22/26
Design system architecture	5/18/26	5/22/26
Design database structure	5/18/26	5/22/26
Design dashboard UI (3 views)	5/18/26	5/22/26
Design gamification UI	5/18/26	5/22/26
Design responsive layout	5/18/26	5/22/26
Development	5/25/26	7/6/26
Authentication & roles	5/25/26	6/8/26
Dashboard system	6/1/26	6/22/26
Learning system	6/1/26	6/22/26
Gamification system	6/8/26	6/29/26
Group system	6/8/26	6/29/26
Competition system	6/15/26	7/6/26
Content system	6/8/26	7/6/26
Content Creation	6/2/26	7/6/26
Record videos	6/2/26	6/29/26
Create quizzes	6/8/26	7/6/26
Prepare materials	6/8/26	7/6/26
Testing	7/7/26	7/17/26
Test system	7/7/26	7/16/26
Fix bugs	7/9/26	7/17/26
Improve UI/UX	7/9/26	7/17/26
Launch	7/21/26	8/1/26
Deploy platform	7/21/26	7/28/26
Onboard instructors	7/22/26	7/30/26
Register students	7/22/26	7/30/26
Pilot Cairo schools	7/23/26	7/31/26
Monitor & feedback	7/23/26	8/1/26

Resources

Name	Default role
Project Manager	undefined
Frontend	undefined
Backend	undefined
UI/Ux	undefined

Gantt Chart



